
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:40 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 069 Date: 15-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:15 am 04:00 pm Break: 00:45 Over Time:

Const Calendar Day: 919

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

no so much steady light rain in AM, overcast in PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of cable installation at the east anchorage, south side until 1100. Cable compaction
presentation 1200-1300. Traveler Meeting 1300-1400. Misc. paperwork until end of shift

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage, south side saddle location at 0725. PWS 96S was floated out to the lower
winch clamp and the crew was awaiting slack from the tower to attach the socket to the anchor rod. 97S
was in the haul rollers. Eric Blue (ABF) had earlier checked the knife blades on 96S, and Anthony Smaler
was shaping the cable strand for insertion into the saddle.

0830-0905: I checked the twist on PWSs 97N and 97S along the main span catwalk. There was no net
rotation in either segment.

0850: 97S floated out of the haul rollers.

0940: the cable for the haul frame carrying 98N slipped out off the sheaves above the north main span
catwalk at approximately the mid-span platform. ABF moved in a crane and put the cable back into the
sheaves at about 0910.

1040: the socket for 96S was attached to the anchor rod with 8mm stickout. The face of the socket was
298mm from the 400mm mark, but the rod was not fully engaged into the coupler nut. Bob Brignano
indicated that he would have the crew turn the anchor rod into the coupler nut a quarter turn the next

067 C-PWS-096.067
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morning before they start installing the strand into the saddle.

1045: the crew was sent home for the day due to inclimate weather.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the morning in the yard moving aind inventorying equipment, then went out to the
bridge for four hours to do the same.

125 0-000-000.125

Bid Item: 001 0-TBP-ELS.183CCO-183 Traveler Boss Plate Weld Detail

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Traveler Meeting

I attended the weekly traveler meeting from 1300 to 1400. Items of discussion were progress schedule,
outstanding Submittals and RFIs, CCO issues, and the transportation plan.

001 0-TBP-ELS.183

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Neoprene on Cable sockets

While awaiting slack from the tower to install PWS 96S into the south saddle, between 0900 and 1000, the
crew place neoprene around the east end anchorage, south side sockets and anchor rods.

001 C-PCD-ELS.185
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